

Weekly Project Report | Report #17 | Date: May 30, 2017



Half Day – Exterior Facebrick



Half Day – Windows



Sprague – Exterior Facebrick



Sprague – Structural Steel

Safety Notices for Students and Staff:

- Please be aware of construction-related vehicles entering and exiting the entrance to the Half Day Intermediate School site on the north driveway off of Olde Half Day Road.
- Please be aware of construction-related vehicles entering and exiting the entrance to the Laura B. Sprague School site off of Kings Cross Drive.
- Please do not enter the areas within the fencing. Please do not congregate near the construction site entrances.
- Site access is restricted to contractors and authorized personnel. **Non-Construction Vehicles are not allowed on or through the site.**

Project Safety:

The construction team has worked a total of 95 of 98 Days incident and injury free and without a lost time accident on the project through May 26th, 2017. On May 24th a mason injured his wrist while working at Half Day School. An investigation is underway.

Week In Review:

Week of May 22, 2017

- Roofing continued at Half Day School.
- Level 1 and 2 Interior Framing continued at Half Day School.
- Overhead and In-wall MEP/FP work continued at Half Day School on both levels.
- Exterior Facebrick, Windows, and Exterior Framing continued at Half Day School.
- Exterior Facebrick continued at Laura B. Sprague School.
- Interior CMU walls and selective door frames began at Laura B. Sprague School.
- Overhead MEP/FP work began on Level 1 at Laura B. Sprague School.

Week Major Activity Look-ahead:

Week of May 30, 2017

Half Day School:

- Continue Roofing.
- Continue with MEP/FP work on Level 1 and Level 2.
- Continue with Exterior Facebrick, Windows, and Exterior Framing systems.

Laura Sprague School:

- Continue with Exterior Facebrick.
- Continue with Interior CMU walls and Framed Partitions.
- Continue with MEP/FP overhead installations.